

Communication Plan

Date	8 July 2026
Team ID	
Project Name	Smart Agricultural Production Optimization Engine
Maximum Marks	1 Marks

Communication Plan

Effective communication played an important role in the successful development of the **Smart Agricultural Production** project. Regular discussions among team members, faculty mentors, and project guides ensured smooth project execution. Progress updates, issue tracking, feedback sessions, and review meetings helped the team complete each phase of the project according to the planned schedule.

Communication Plan Table

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp, Google Meet	Team Members	Discuss daily tasks, progress, and upcoming work.
2	Progress Update	Weekly	Google Meet, Microsoft Teams	Team Members	Review completed work and plan the next activities.
3	Issue / Bug Discussion	As Needed	WhatsApp, VS Code Live Share	Team Members	Resolve coding errors, debugging issues, and technical challenges.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Collect feedback and validate project progress.
5	Final Demo Rehearsal	Once	Google Meet / Classroom	Team Members	Practice the project presentation and verify all modules.
6	Documentation Review	As Needed	Google Docs, WhatsApp	K.M.Sandeep, P.Krishna Teja	Review and finalize project

					documentation before submission.
--	--	--	--	--	----------------------------------

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules for meetings.	Scheduled meetings in advance and communicated through WhatsApp and Google Meet.
2	Technical issues during Machine Learning model integration.	Conducted collaborative debugging sessions and consulted project documentation to resolve errors.
3	Maintaining consistency between implementation and documentation.	Performed regular review meetings and updated all project documents after each major implementation milestone.